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Assemble the Project Team 

Develop work plan

Develop meeting schedule

Identify/Understand Topics to Address

Review Existing Codes and Standards 

Identify codes relating to the specific topics

Identify existing codes and standards meeting criteria

Identify gaps in existing codes and standards

Amend Existing Codes, Develop New Codes 

Propose amendments to existing codes and standards

Propose new codes and standards

Internal review, revisions, and approval

Public Review and Adoption Process 

SEPA process

Public review and approval

Planning Commission review and approval

Council review and approval

Ensure Successful Implementation

Develop and implement training plan for:                      

city staff, engineers, developers, contractors, property 

owners, general public

Adopt and Implement by Dec 31, 2016
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